

Appendix B
Detailed Status Report of
Recommendations
Since 2012

Chapter Name	Department/ Agency	Year	Volume	Chapter	Par.	Recommendation	Self Reported Status
Point Lepreau Generating Station Refurbishment – Phase I	NB Power	2013	2	6	29	<p>Based upon our observations relating to the decision-making process for the Point Lepreau Generating Station refurbishment, we recommend for future major capital projects undertaken by NB Power:</p> <ul style="list-style-type: none"> the decision-making process be clearly documented, including identifying the roles and responsibilities of key players (i.e. NB Power, the Province, external contractors, regulators such as the Energy and Utilities Board, etc.) before significant amounts are expended; a planned decision-making timeline be developed and agreed upon by key players; all feasible options be identified and fully investigated as early in the process as possible; pre-decision spending be limited to that needed to adequately evaluate and mitigate risks associated with options under consideration prior to selecting a preferred option; an independent, third-party expert be contracted to guide the process of selecting the best option, identifying and developing mitigation strategies for all significant risks, identifying a preferred proponent, and ensuring that the corporation gets the best possible outcome for provincial ratepayers; and the process be transparent and the public made aware of the criteria to be used for decision making, progress towards making a decision and key reasons for the selection of a preferred alternative. 	Implemented